

# Release planning

Our release policy is to deliver a new release each sprint (a sprint is two weeks). A sprint delivers either a patch release (with bug fixes) or a minor release (with bug fixes and new features) which results in a minor each month. This way we can deliver fixes and new functionalities to our customers at a steady pace.

Release	Version	Release type	Status	Release notes	Release date
17.4	17.4	minor	PLANNED		11 Aug 2024
	17.3.1	patch	PLANNED		28 Jul 2024
17.3	17.3	minor	PLANNED		14 Jul 2024
	17.2.1	patch	PLANNED		30 Jun 2024
17.2	17.2	minor	PLANNED		16 Jun 2024
	17.1.1	patch	PLANNED		02 Jun 2024
17.1	17.1	minor	PLANNED		19 May 2024
	17.0.1	patch	RELEASED	<a href="#">Blueriq 17.0.1 Release Notes</a>	14 May 2024
17.0	17.0	major	RELEASED	<a href="#">Blueriq 17.0 Release Notes</a>	25 Apr 2024